
Action Item Log 
Gulfco Superfund Site Weekly Project Status 
6/7/2011' 

1 I Review and Approve Final Feasibility Report. 

2 IEPA prepares Draft Proposed Plan. 

3 I Review and submit comments on Draft Proposed Plan. 

4 I Revise Proposed Plan. 

4 I Proposed Plan Briefing 
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*** ENFORCEMENT CONFIDENTIAL*** 

15/20/2011 

15/27/2011 

16117/2011 

16/21/2011 

16122/2011 

7/2/2011 
Start date: 7/3/2011 
7/14/2011 

Approved on 5/27/11 

Completed 6/6/11 and 
distributed to TCEQ, EPA 
Headquarters, and Region 
6 for comments. 

Comments pending 

Comments pending 

Briefing pending 
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